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December 8, 2003

Luis Marmol

c/o Design Curves

824 W. 18™ Street
Costa Mesa, CA 92627

Keith Farrell, Designated Project Coordinator
Meredith & Associates, Inc.

9841 Airport Blvd., Suite 1010

Los Angeles, CA 90045

Re: Dico Oil
EPA Unilateral Administrative Order (UAO) 9-2003-14

2027954

An original project workplan outline was submitted on September 17, 2003. Details on

specific phases of the removal have been provided to me in a series of original workplan

“Supplements”. Each approved Supplement is summarized below.

Document Submitted Purpose

Orig. Workplan 9/17/03 Generic outline format, all project phases.

non-bulk materials. Removal of non-bulk wastes.

Supplement #1 9/25/03 Health and safety plan, sampling and analysis for bulk and

Supplement #2 9/30/03 Revision to health and safety plan per OSC Benson comments.

health and safety plan. |

Supplement #3 10/30/03 | Bulk waste removal and tank decontamination, updated project

Supplement #4 11/13/03 Tank and piping demolition, scraping and removal.

sampling and analysis of certain tank solids.

Supplement #5 11/21/03 Sampling and analysis of tank farm berm soils and additional

It is my understanding that the key elements of each Supplement have been completed
and that you are awaiting the analytical results of the November 25, 2003 sampling effort for the

purposes of profiling and off-site handling of the accumulated tank and berm solids.



On November 12, 2003, I held a conference call with Luis Marmol (PRP), liona Martin
(PRP representative), Ed Reynolds (PRP consultant), Danny Nunez (PRP consultant), and Max
Weintraub (USEPA Region 9 PCB Coordinator). The meeting was precipitated, in part, by
questions concerning the sampling requirements of the PCB Rule (40 CFR 761.61). The group
discussed PCB Rule sampling design requirements for the UAO required Soil Sampling Plan
(SSP) which is to follow all top-side site cleanup actions. In addition, it was agreed that the
berm surrounding the tank farm (approximate 400' length), which has been previously
characterized as PCB contaminated, would be excavated, stored in roll-off-bins on-site, and
managed separately from the surface and near-surface soils which will be the focus of the SSP.

An unexpected volume of potentially VOC contaminated soil (unknown depth) was
encountered at the footprint area of Tanks T2 and T3 after these tanks were cleared from the tank
farm. The bottom of Tank T3 consisted of a wooden plank and gravel substrate and the bottom
of Tanks T2 and TB were simple gravel substrates. This discovery may result in a new project
phase that will have to be addressed prior to final design and implementation of the SSP. CWI
has placed clean fill and plastic over the odorous area until a plan for characterization and
removal is proposed.

Significant remaining tasks under this UAO include, but are not limited to: the
transportation and disposal of accumulated solids, excavation and removal of contaminated tank
farm soils, and the submittal and implementation of the SSP (UAQ § 21¢.).

The 90-day removal completion deadline (UAO 9 21) is approaching. Pursuant to UAO
9 55-58, you are directed to submit an extension request to continue operations beyond the 90
day removal completion deadline. This request should be centered around a proposed timeline
which includes all remaining significant project tasks.

By this letter, I am also requesting a conference call between myself and Mr. K. Farrell
(and anyone else designated by Mr. Marmol). The purpose of the call will be to align project
expectations and to openly discuss any issues pertaining to the completion of this project.

Please provide (by electronic mail) your acknowledgment of receipt of this letter and
proposed phone conference date and time (anytime 12/9, 12/10, or 12/11 preferred). I will
continue to use electronic mail as the primary correspondence tool, but will mail hard copies of
significant correspondence in accordance with UAO 4 26. Please contact me at
benson.craig@epa.gov.

Sineete

raig Benson
U.S. EPA
Federal On-Scene Coordinator

cc: Elizabeth Cox, ORC



